


FOX WOOD GARDEN VILLAGE

PHASE 3



PHASE 3A KEY

- Q4 2026-Q1 2027 Infrastructure Works
- 2028-2029 Infrastructure Works
- Q3 2027 Plot Completions
- Q4 2027 Plot Completions
- Q1 2028 Plot Completions
- Q2 2028 Plot Completions
- Q3 2028 Plot Completions
- Q4 2028 Plot Completions
- Q1 2029 Plot Completions
- Q2 2029 Plot Completions
- Phase 3B



Rev	Description	Date	Initial
1	Revisions		

Taylor Wimpey

Taylor Wimpey North West
Washington House, Birchwood Park,
Warrington, Cheshire WA3 6GR
Tel 01525 849 500 Fax 01525 849 501
www.taylorwimpey.com

PROJECT TITLE
Fox Wood Garden Village
Phase 3A

Infrastructure Phasing Plan

PRELIMINARY

DATE: 15/01/2025
1:500 @ A0

DRAWING NUMBER
1474

ISSUED BY
IPP

CHECKED BY
GTD

DATE
Dec 25

SCALE
1:500

REVISION
01

FIGURE
-