



LEGEND

- PHASE 1: Q4 2024
- ACOUSTIC BOUNDARIES PHASE 1: Q4 2024
- PHASE 2: Q2 2025
- PHASE 3: Q2 2026
- PHASE 4: Q3 2026
- PHASE 5: Q4 2026
- ACOUSTIC BOUNDARIES PHASE 5: Q4 2024
- PHASE 6: Q1 2029

Rev	Description	Date	Initial
C	Updated to match site layout, path to Fox Clump revised	14.11.24	BB
B	Acoustic boundary implementation dates added	25.03.24	BB
A	Dates added	10.02.22	MG

Taylor Wimpey

Taylor Wimpey North West
Washington House, Birchwood Park,
Warrington, Cheshire WA3 6GR
Tel 01525 849 500 Fax 01525 849 501
www.taylorwimpey.com

HALSNEAD
FOX'S BANK LANE
POS PHASING PLAN

PLANNING

1:1000 @ A0	09/03/21	MG	BB
20285	PPP	01	C