
OFFICIAL#

4 12 hours Saturday 23rd April 21:00 Sunday 24th April 09:00 1 12 x 216m CWR Strings

10 20 Hours Saturday 4th June 21:00 Monday 6th June 05:00 1 T&T - 16 x LD Salmons 2 x layers on each wagon (112 per wagon) 1700 x EG47 3R Variant sleepers 

11 20 Hours Saturday 11th June 21:00 Monday 13th June 05:00 2 T&T 20 x LD falcons 1200t ballast

12 20 Hours Saturday 18th June 21:00 Monday 20th June 05:00 3 T&T 20 x LD falcons 1200t ballast

13 20 Hours Saturday 25th June 21:00 Monday 27th June 05:00 4 1200t ballast

22 12 Hours Saturday 27th August 12:00 Sunday 28th August 00:00 1 1200t Ballast

22 20 hours Sunday 28th August 04:00 Monday 29th August 00:00 2 x 10 shifts

22 10 hours Monday 29th August 02:00 Monday 29th August 12:00 1 x 10 hour shift

24 Saturday 10th Sept 12 hours Saturday 10th Sept 21:00 Sunday 11th September 09:00 1 Steel Sleepers (Scrap)

24 Sunday 11th Sept 12 hours Sunday 11th Sept 10:00 Sunday 11th September 22:00 2 spoil / spent ballast

25 Saturday 17th Sept 12 hours Saturday 17th Sept 21:00 Sunday 18th Sept 09:00 3 spoil / spent ballast

25 Sunday 18th Sept 12 hours Sunday 18th Sept 10:00 Sunday 18th Sept 22:00 4 spoil / spent ballast

26 Saturday 24th Sept 12 hours Saturday 24th Sept 21:00 Sunday 25th Sept 09:00 5 spoil / spent ballast

26 Sunday 25th Sept 12 hours Sunday 25th Sept 10:00 Sunday 25th Sept 22:00 6 spoil / spent ballast

27 24 hours Saturday 1st October 21:00 Sunday 2nd October 21:00 7 scrap rail / Spoil

28 12 hours Saturday 8th October 21:00 Sunday 9th October 09:00 9 spoil

28 12 hours Sunday 9th october 10:00 Sunday 10th October 22:00 10

29 Sat& Sun 15th - 16th October 24 hours Saturday 15th October 21:00 Sunday 16th October 21:00 11 EG47 3 R Variant sleepers 2x layers each wagon

30 Sat & Sun 22nd - 23rd October 24 hours Saturday 22nd October 21:00 Sunday 23rd October 21:00 12 EG47 3 R Variant sleepers 2x layers each wagon

31 Sat & Sun 29th - 30th october 24 hours Saturday 29th October 21:00 Sunday 30th October 21:00 13 EG47 3 R Variant sleepers 2x layers each wagon

32 24 hours Saurday 5th November 21:00 Sunday 6th November 21:00 14 EG47 3 R Variant sleepers 2x layers each wagon

33 24 hours Saturday 12th November 21:00 Sunday 13th November 21:00 15 EG47 3 R Variant sleepers 2x layers each wagon

34 24Hours Saturday 19th November 21:00 Sunday 20th November 21:00 16 Ballast

35 12Hours Saturday 26th November 21:00 Sunday 27th November 09:00 17 Ballast

35 Sunday 27th November 12Hours Sunday 27th November 09:00 Sunday 27th November 21:00 18 Ballast

36 12Hours Saturday 3rd December 21:00 Sunday 4th December 09:00 19 Ballast

Sunday 4th December 12Hours Sunday 4th December 09:00 Sunday 4th December 21:00 20 EG47 3R variant.

Monday 29th August Regulator

Sunday 28th August

Saturday 25th June T&T 20 x LD falcons

Saturday 18th June

Saturday 11th June

Comments

Saturday 4th June

June

WK No Day & Date Date in Time in Date out Time Out Train No Train PT No Tamper OTM No Consists Notes Wagons Confirmed Yes/No Extra Requirements PRT PGU

Comments

Saturday 23rd April T&T LWR Train - 12 x 216m CWR Strings

April

WK No Day & Date Date in Time in Date out Time Out Train No Train PT No Tamper OTM No Consists Notes Wagons Confirmed Yes/No Extra Requirements PRT PGU

8x LD Salmon 2 rows per wagon, 5 x MT salmons

Saturday 26th November

Saturday 3rd December

T&T - 20 x LD falcons

T&T - 20 x LD falcons

T&T - 20 x LD falcons

Sat & Sun 19-20th November T&T - 20 x LD falcons

Sat & Sun 12-13th November T&T - 10 x LD Falcons Ballast, 3 x LD salmons sleepers, 10 x MT Coalfish

T&T - 10 x LD Falcons Ballast, 3 x LD salmons sleepers, 10 x MT Coalfish

Sat & Sun 5th -6th November T&T - 10 x LD Falcons Ballast, 3 x LD salmons sleepers, 10 x MT Coalfish

T&T - 10 x LD Falcons Ballast, 3 x LD salmons sleepers, 10 x MT Coalfish

T&T - 10 x LD Falcons Ballast, 3 x LD salmons sleepers, 10 x MT Coalfish

Sunday 9th october T&T LWR Train - 14 x 216m CWR Strings

Saturday 8th October T&T x 40 x MT Coalfish

Saturday 1st October T&T 10 x Super tench, 20 x MT Coalfish

T&T  40 x MT Coalfish

T&T  40 x MT Coalfish

T&T  40 x MT Coalfish

T&T  40 x MT Coalfish

T&T  40 x MT Coalfish

T&T  40 x MT Coalfish

ROTR

WK No Day & Date Train No Train PT No Tamper OTM No Consists Notes Wagons Confirmed Yes/No Extra Requirements PRT PGUTime in Time OutDate in Date out Comments

Plain Line Tamper

CommentsTime in Time OutDate in Date out

Saturday 27th August T&T Autoballaster = 4 x 5 sets of Autos

August

WK No Day & Date Train No Train PT No Tamper OTM No Consists Notes Wagons Confirmed Yes/No Extra Requirements PRT PGU


